

SECRET

MONTHLY REPORT
TECHNICAL SERVICES BRANCH
ENGINEERING STAFF

1 February - 28 February 1966

1. Sixty-eight KY-3's are installed and ready for the activation of the wide band switch. Five units remain to be installed and they are scheduled for completion by 6 March.
2. The 65/66 running of the Basic Electronics Course for Wire Equipment Technicians and CT/C's held at the Langley Signal Center was completed on 25 February. The next class is scheduled to start in mid-August.
3. All of the Langley Signal Center Transmitter Distributor Cabinets have been modified for low level keying. No serious problems to date.

25X1A9a

Chief, Technical
Services Branch, OC-E

SECRET

